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Draft Monitoring Plan

VI. Sampling Protocols

VIl. Data Management

VIIl. Data Analysis
and Reporting

IX.
Administration/Implem
entation of the
Program

Seven Steps Monitoring Plan 3-Phase | CAKN | SWAN | ARCN | SEAN
Outline Approach | (startup | (startup | (startup | (startup
‘01) ‘02) ‘03) ‘'037?)

Step 1 |. Executive Summary
Form Board of Directors
and Technical

—| Committee

9| Step 2 Il. Introduction and

8| Summarize existing data | Background

Q| Step 3 ll. Conceptual Models | Phase1 |Oct.1, |Oct.1, |Oct. 1, |Oct. 1,
Prepare for a scoping Report (2 | 2002 2003 2004 2004
workshop — develop years)

| draft conceptual models | _ _ _ _ _ _ e

Step 3 (continued) (Held

‘| Hold scoping workshop 4/02)

3| Step 4 IV. Vital Signs Phase 2 Oct. 1, |Oct.1, |Oct.1, |Oct.1,

&| Write Scoping Workshop Report 2003 2004 2005 2005

—|Report _ _ __ _ | _ —Ilyean | _ L L.

o Step 5

9| Decide on priorities and

£ | implementation
approaches
Step 6 V. Sample Design




XI. Budget
XIl. Literature Cited
XIII. Appendices

Step 7 Monitoring | Oct. 1, | Oct. 1, |Oct.1, | Oct. 1,
Review and approve Plan (+2 2005 2006 2007 2007
Monitoring Plan years)
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